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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
 
 
The following items are applicable to this modification:    
         
W912HN-04-R-0007, Physical Fitness Center, Hunter Army Airfield, Georgia.  Receipt of proposals remains 
unchanged for 2:00 PM local time on 14 July 2004. 
 
CONTRACT CHANGES:  
 
Section 00010 – Solicitation Contract Form, Bid Schedule is revised. 
 
NOTES TO OFFERORS is revised. 
 
52.232-4001 Cost Limitation – June 1999 is revised as follows: 
FROM:  The contract award for design and construction shall not exceed $13,223,628.99 for this project.  Offerors 
are under no obligation to approach this amount. 
TO:  The contract award for design, construction, and 5 years of operations and maintenance shall not exceed 
$13,223,628.00 for this project.  Offerors are under no obligation to approach this amount. 
 
52.211-10 Commencement, Prosecution, and Completion of Work (Apr 1984) is revised as follows: 
FROM: The Contractor shall be required to (a) commence work under this contract within 5 calendar days after the 
date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the 
Construction Phase in 720 calendar days.  The time stated for completion shall include final cleanup of the premises.   
Clin 0006 will commence at completion of construction and continue for a period of 5 years. 
TO: The Contractor shall be required to (a) commence work under this contract within 5 calendar days after the date 
the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the Construction 
Phase in 720 calendar days.  The time stated for completion shall include final cleanup of the premises.    
 
Clin 0006 (five-year maintenance contract) is part of base bid.  It is not part of 720 performance period.  Fiv-year 
operations and maintenance portion of the Contract shall commence at acceptance of new physical fitness center 
building by the Government. 
 
TECHNICAL SPECIFICATION CHANGES: The revised section listed below (Revised by Amendment No. 
0006) is hereby added to and made a part of the solicitation.   Revised or added information is underlined and 
deleted information is struck out.  Revisions can be located in the appropriate volume of specifications by searching 
for an asterisk and amendment number (i.e., *1).   
 
Revised Section 
  
01010 
01785 
 
CONTRACT DRAWINGS: There are no drawing revisions issued with this amendment.  
 
 
PREPROPOSAL CONFERENCE MINUTES are hereby added as follows: 
 
CESAS-PM-MC 26 June 2004 
 
MEMORANDUM FOR RECORD 
 
SUBJECT:  Minutes of Preproposal Conference for Physical Fitness Center, LI 39451, FY 04, Hunter AAF, GA 
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Preproposal Conference was held at 1300, 23 June 2004 within Building 1024 Conference Room, Hunter Army 
Airfield, Georgia for subject project.  The following is a summary of items discussed and commitments made at the 
meeting. 
 
1.  Attendees were as follows: 
 
NAME     ORGANIZATION 
 
Robert Sauntry    USACE Project Management 
Brent Rose    USACE Project Management 
Robert Unger    USACE HAAF Resident Office 
Thuan Swindler    USACE HAAF Resident Office 
Joel Kelly    USACE HAAF Resident Office 
Donna Knight    USACE Contracting Division 
Perry Yawn    Ft. Stewart & Hunter AAF DCAS/AFZP-PAC 
David Smith    Carothers Construction, INC 
Richard Temple    URS Corporation 
Jim Gillan    URS Corporation 
Steven Papkey    EG&G Technical Services 
Teresa Pass  W. G. Yates & Sons Const.  
Michael Kelly    Pickering Inc. 
Joe Stone    Counsilman – Hunsaker 
Frank Tanahey    B. L. Harbert International 
John Hammer    B. L. Harbert International 
Tim Buck    B. L. Harbert International 
Jody Coleman    B. L. Harbert International 
Mike Barnett    DPC General Contractors 
 
2.  Mr. Robert Sauntry, Project Manager for Savannah District, chaired the meeting.  Attendees introduced 
themselves and explained their role in this project. The following topics were discussed. 
 

Compact Disks (CD) with the Microstation Request for Proposal (RFP) design files were handed out at this 
meeting. Each offeror received one CD so that design of Phase 2 could occur in a seamless manner. 

 
Project has a large swimming pool natatorium that will be used for general swimming, competitive events, 
and SOF Ranger certification. Special acoustical requirements exist primarily for SOF Ranger certification 
so that military personnel can communicate with fully geared soldiers while they transverse the length of 
the pool. 

 
Rock climbing wall is a unique feature of this fitness center. It has a see-thru observation area similar to 
that in the three racket ball courts. 

 
Design requirements are in the RFP. Once award is made a design charrette shall be held to receive input 
from Hunter AAF DCAS (user), DPW, and other government team members. 

 
Gymnasium has multiple purposes. It will be used daily by soldiers to play basketball and will also be used 
for special events. Special events include change of command ceremonies, concerts, etc. This room has 
special acoustical requirements primarily for special events. 

 
Order of construction includes finishing the new fitness center first, abating and demolishing building 925 
(old gym) second, and constructing the new running track third. 5-year maintenance starts when the new 
fitness center is complete. 

 
Question was asked about option period for 5-year maintenance contract.  RFP states that award period line 
item will be funded to the amount shown on the schedule when Option 1 is awarded and is for the life of 
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the contract. Contractor felt that this option should be awarded within 180 days of NTP so that equipment 
five-year warranty prices are “locked-in” with equipment manufactures. Offerors must buy seven-year 
warranties if option is not awarded until 540 days into the contract. Additional cost would be passed on to 
the government. This issue was not resolved, but will be addressed within Savannah District. An 
amendment will be issued if change is necessary.  
 
Questions were asked about using the Savannah district Request for Information (RFI) System. Yes, it will 
be used. It is a new web-based system. RFI contact data was collected from all three offerors. Email 
notifications will occur on 25 Jun 2004. 

 
Many questions were asked that are best suited for the RFI system. Offerors were instructed to enter these 
questions directly into the RFI system so that formal answers could be sent and read by all offerors. These 
answers may result in amendments to the solicitation. 

 
Two offerors were not familiar with the Hunter AAF Installation Design Guide (IDG). CDs with the Hunter 
IDG will be mailed on 25 Jun 2004 to all three offerors. 

 
3.  Meeting adjourned at 1500. Attendees drove to the future site for observation of existing site conditions and to 
view the existing fitness center that shall be demolished by this solicitation’s future construction contract. 
          
         Robert J. Sauntry 
                                        Project Manager  
        Savannah District 
 

 


